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Meeting Minutes

B Plant Project Managers Meeting
MO-414/Conf. Room
July 16, 1998
9:00 a.m.

The undersigned indicate, by their signatures, that these meeting minutes reflect
the actual ogcurrences of the above-dated meeting.

/Zo MM fo Due_7/ /)38

Gregory J. LeBaron, B Plarft Contractor Representative, BWHC

BT S e vue Y (4/T8

David T. Evans, Project Manager, DOE-RL

AP e 16 26

Ted A. Wooley, BFosct Manager, Washington State Depanment'of Ecdlogy

q{/ﬂ% o, /W}’ Date: f//ff/ff

George W. Reddick, PHMC Represéntafive, FDH

DID NOT ATTEND—NO SIGNATURE REQUIRED
Date:

Cindy Grant, WDOH Representative

Agenda:  The agenda for the July 16, 1998 meeting included the following B Plant Facility
Transition topics:

1) Approve Minutes from Previous Project Managers Meeting

2) W-059 Project Update

3) Water Addition to Tank 100

4) Review Action Items

5) Other ltems

6) Next meeting August 20, 1998, Ecology Building, Kennewick at 8:00a.m.




DISTRIBUTION:

R. M. Carosino RL Ad-52%*
C. E. Clark RL AS-15%
D T Evans RL R3-79

S. D. Godfrey BWHC $4.49

R. W. Bailey BWHC S4-49*
A. M. Hopkins FDH N1-26*
M. N Jaraysi Ecology B5-18*
(. J. LeBaron BWHC So-15%
E. M. Mattlin RL AS5-15%
J. E Mecca RL R3-70%*
N. A. Ballantyne FDH NI-26%*
M. D Olsen BWHC H5-31%
G. W. Reddick FDH NI-26

C. D. Sorensen BWHC R3-56*
T A Wooley Ecology B5-18

*Distribution via cc:mail w/o Attachments

ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC  H6-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070
(Records Center)

Cindy Grant, Washington State Department of Health, 1511 3rd Avenue, Suite 700, Seattle,
Washington 98101

Please send comments on the distribution list to Greg LeBaron, BWHC {S6-15), (509) 373-1792
or Steve Godfrey, BWHC (54-49), (509) 372-0501.
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B Plant Project Managers Meeting
MQ-414/Conf. Room
July 16, 1998
9:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the April 16, 1998, B Plant Project Managers Meeting. The
minutes were sent out, prior to the meeting, for review and all corrections were incorporated,
prior to approval.

W-059 Project Update

Construction 1s essentially complete. There are just some odds and ends to pick up and the
readiness review needs to be completed. The elbow connecting the system to the canyon is
planned to be installed on Friday. The lab/field testing is complete and went well. After the
elbow 1s installed, hot test can begin.

Water Addition to Tank 100

Extra water from the recent rain storm went into tank 100, The water will have to be pumped out
before 1t 1s moved into B Plant Canyon since there is about 14 % inches of water and 12 mches of
sludge for a total of about 1050 gal. of water/sludge (an estimated 450-480 gal of siudge / S80-
600 gal. of water). The water will be pumped down to a minimum heel in the tank.

Reviewed Action Items

See the attached table.

Other Items

None



B Plant Project Managers Meeting

Next Meeting

July 16, 1998

If needed, the next meeting will be August 20, 1998, at Ecology Building in Kennewick from 800
a.m. to 10:00 a.m. as identified in the previous meeting. Mr. LeBaron will not be available so Mr.
Godfrey, in consultation with others, will determine the need for the next meeting.

OPEN OR RECENTLY CLOSED ACTION ITEMS

Action ltem Responsible Description Completion
Person Date
PMM-BP-98-14 | Greg LeBaron | Set up Comment Resolution h
BWHC Meeting for the Pre Closure Work CLOSED
Plan. 6/98
PMM-BP-98-18 | Greg LeBaron Provide the final anaiyticali&z{aitawji -
BWHC Ecology OPEN

Only open items and those, which have been closed since approval of the last meeting minutes,

will be listed.
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July 16, 1998

SCHEDULING THE NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for Aug. 20, 1998, at Ecology.

Conference Room, in Kennewick, from 8:00 a.m. to 10:00 p.m..

July 16, 1998
ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER
Dave Evans DOE-RL/TPD 373-9278
Steve Godfrey BWHC 372-0501
Ted Wooley Ecology 736-3012
George Reddick FDH 372-2320
Greg LeBaron BWHC 373-1792
Ellen Mattlin DOE-RL/EAP 376-2385
Tom Beam BWHC 372-0019
Dewey Robbins BWH(C 372-0001
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